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MEMORANDUM FOR SEE DISTRIBUTION

SUBJECT: Inventory Management Implementation Plan - Phase I

1. On 20 0Oct 98, | directed implementation of a two-phased plan to gain control and
accountability over our inventory assets and more effectively manage them. Phase I, which
focused on items with avalue of $1 OK and over and mission essential items regardless of cost,
will be completed NLT 30 Jun 99. Mgor Subordinate Command and FOA Commanders/
Directors will certify that this task has been completed NLT 1 Jul 99. | appreciate the effort that
you and your people have devoted to accomplishing this first important step in gaining control
and visibility of our inventory assets.

2. Now it istime to begin Phase |1 of this plan which will cover all stocked items (supplies and
material) regardless of dollar value. This involves all items not destined for immediate
consumption including items stocked in self-service supply centers. All items will be placed in
and managed by the appropriate CEFMS inventory module NLT 30 Sep 99. Detailed
implementation plan is enclosed. Highlights include:

a. Commanders will validate stockage lists to ensure stocks are held to a minimum and that
stocked items common to more than one project within a district/center/field’ operating activity
are entered into the Revolving Fund Inventory Module of CEFMS. Accountable officers will
conduct spot checks of project sites to verify that all inventory items have been captured and are
managed in the correct module of CEFMS.

b. Military-funded inventory assets will also be identified. Organizations with military-
funded inventory assets will identify and make them visible to the Director of LogisticsNLT 31
July 99. Based on this input, an analysis will determine feasibility of developing CEFMS
capability to manage these items.

c. Just-in-time (JIT) delivery methods will be used to minimize stocks and associated costs.
The ruleis“buy it when you need it” and only in the minimum quantity required to prevent
mission failure. While all stocked items will be in CEFMS, we do not want to stock pens,
pencils and other supplies that can be readily obtained from other sources on aJIT basis.
Commanders will continuously review and evaluate stocked items and levels to minimize
stockage.
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d. Management reports/queries found on web page http://www.hg.usace.army.mil/
celd/invrpts.htm and http://www.hg.usace.army.mil/celd/inv.htm (at " Download SQL Scripts -
Run report locally to see what isin inventory”) will be used to access trends, identify costs, and
provide total asset visibility. The Director of Logistics and the Major Subordinate Commands
will identify USACE-wide items that are common to two or more districts/divisions/centers/field
operating activities, and explore aternative acquisition processes.

e. Inventory management performance indicators and criteria located on the web at
http://www.hqg.usace.army.mil/celd/invperf.pdf will also be used to evaluate the effectiveness of
inventory management programs. This guidance is also included in the Consolidated Command
Guidance (CCG) for FYQOO.

3. | expect each of you to take an active part in implementing Phase |1 and providing the
necessary resources to support the implementation effort. Y our efforts will ensure that the Corps
has complete visibility over all inventory assets and that these stocks are held to the minimum
essential levels required to ensure mission success.

4. The point of contact is Ray Urena, (202) 76 1- 16 18; or Jeff Davis, (202) 76 1- 16207\

Encl JOEN. BALLA dce

as Lieutenant General, USA
Commanding
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